



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

Props. S and Z ICOC
Construction Subcommittee
January 5, 2017, Exhibit 3.2

AWARDED									
BID									
Capital Bond - 2016 Projects									
	Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
1	25030.1	Carver ES: Walkway Beam Replacement	IDIQ	\$6,445					NTP 01/15/16 A
2	23461.1	Montgomery MS: Slope Stabilization	MRR	\$106,868	12/18/14 A				02/18/16 A
3	25113.1	Lindbergh/Schweitzer ES: Replace Early Care Play Equipment	IDIQ	\$23,547					03/01/16 A
4	25411.1	Morse HS: Repair Flooded Gym Floor	IDIQ	\$75,125					03/07/16 A
5	25112.1	Whitman ES: Replace Kindergarten Play Equipment	IDIQ	\$23,547					03/15/16 A
6	25409.1	Lee ES: Beam Replacement	IDIQ	\$23,375					03/18/16 A
7	14580.1	DePortola MS: Roof & HVAC Replacement	MRR	\$3,068,566		DSA Approved 10/22/15 A	01/25/16 A	02/18/16 A	03/22/16 A
8	14586.1	Miramar Ranch ES: Roof & HVAC Replacement	MRR	\$2,559,000		DSA Approved 10/22/15 A	01/22/16 A	02/19/16 A	03/22/16 A
9	22525.1	Valencia Park ES: Irrigation and Landscape	MRR	\$358,000	09/14/15 A				03/22/16 A
10	25157.1	Serra HS: Roof Replacement	IDIQ	\$153,640					03/28/16 A
11	25002.1	Clark MS: MRR Roof Replacement	IDIQ	\$117,130					04/01/16 A
12	93460053.1	Madison HS: Repair & Replace Carpet	IDIQ	\$32,808					04/11/16 A
13	23690.1	Freese ES: Replace Main Switchgear	MRR	\$77,500	02/20/15 A			08/01/16	05/10/16 A
14	16320.1	Crawford HS: Exterior Paint	MRR	\$291,151					06/06/16 A
15	16324.1	Mission Bay HS: Exterior Paint	MRR	\$230,120	02/01/16 A			05/05/16 A	06/06/16 A
16	24568.1	Golden Hill ES: Replace Chiller Compressor	MRR	\$39,984	05/03/16			06/10/16	06/17/16 A
17	20752.1	Lincoln HS: A&E Emergency Power Units for Football Stadium	MRR	\$8,000	08/03/16				06/17/16 A
18	15712.1	Lee: Asphalt Replacement	IDIQ	<\$200K	05/04/16				06/20/16 A
19	17888.1	Spreckles ES: Replace Main Feeders	MRR	\$62,364	08/31/16			05/20/16 A	06/28/16 A
20	24873.1	San Diego HS: Tennis Courts	MRR	\$16,529	08/31/16				07/11/16 A
21	91070051.1	Florence: MRR Irrigation	MRR	\$350,000	05/16/14 A				07/26/16 A
22	18158.1	Johnson ES: Asphalt Repair	IDIQ	<\$200K					07/29/16
23	23303.1	La Jolla HS: Replace Auditorium Roof	IDIQ	\$210,271	08/31/16				07/29/16 A
24	25629.1	La Jolla HS: Drainage on Landing	MRR	<\$200K	07/01/16			08/09/16	08/16/16
25	25819.1	Standley MS: Replace Roof	IDIQ	\$12,182	08/31/16				8/1/2016
26	15574.1	Edison ES: Asphalt Repair	MRR	<\$200K					10/17/16
27	25288.1	Point Loma HS: Score Board Replacement	MRR	<\$200K	08/03/16			10/20/16	10/21/16
28	15725.1	Tierrasanta ES: Asphalt Repair	IDIQ	<\$200K					10/28/16
29	12176.1	Euclid ES: HVAC System Controls	MRR	<\$200K	09/29/16				11/01/16
30	15739.1	Curie ES: Asphalt Repair and Resurface	IDIQ	<\$200K	12/17/14 A				11/21/16
31	25120.1	Carver ES: Covered Walkway Beam Replacement	MRR	<\$200K	08/03/16			09/12/16	12/05/16
30	23308.1	Mira Mesa HS: Replace Roof on Lunch Court Shelter	IDIQ	<\$200K	10/12/16			11/21/16	12/26/16
31	18691.1	Challenger MS: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A			12/28/16	12/29/16

AWARDED									
BID									
Capital Bond - 2017 Projects									
	Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
32	15710.1	Knox ES: Asphalt Repair	IDIQ	<\$200K					01/02/17
33	15571.1	CPMA: Asphalt Repair	IDIQ	<\$200K					01/25/17
34	18697.1	Ericson ES: Capital Improvement Concrete	MRR	\$200K - \$1M	10/03/14 A			02/03/17	02/06/17
35	18698.1	Hickman ES: Capital Improvement Concrete	MRR	\$200K - \$1M	05/05/16 A			02/03/17	02/06/17
36	93070055.1	CPMA: Re-Roof & HVAC. Bldgs 500-900	MRR	\$1M - \$5M	07/31/14 A	07/25/16 A	11/10/16	01/12/17	02/14/17
37	15704.1	Emerson ES: Asphalt Repair	IDIQ	<\$200K	12/17/14 A				2/17/2017
38	23608.1	Miller ES: Matting Replacement	MRR	<\$200K	02/03/17				03/22/17
39	12647.1	Morse HS: Locker Replacement	MRR	<\$200K	08/01/16	11/08/16	12/22/16		03/28/17
40	19729.1	Garfield HS: Chiller Replacement	MRR	<\$200K	12/11/15 A	12/19/16	12/19/16	02/09/17	04/04/17
41	92630001.1	Spreckles ES: Investigate & Repair Storm Drain & Slope Erosion	MRR	<\$200K	06/10/13 A				04/11/17
42	15567.1	Kearny HS: Asphalt Repair and Resurface	IDIQ	<\$200K					04/14/17
43	17787.1	University HS: Rain Gutter Replacement	MRR	<\$200K	05/04/16				05/10/17
44	18692.1	Mira Mesa HS: Capital Improvement Concrete	MRR	<\$200K					08/01/17
45	14102.1	Dailard ES: Slope Erosion Repair	MRR	\$200K - \$1M	06/25/14 A				08/10/17
46	22015.1	Curie ES: Playground Matting	IDIQ	<\$200K					10/3/2017
47	14582.1	Edison ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		05/02/17	08/09/17	10/12/17	11/14/17

AWARDED



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

Capital Bond - 2018 Projects			BID		Architect	Design	DSA App.	Bid	NTP / BOE
		Type	Estimate	NTP	Phase	DSA Start	Letter	Opening	Award
48	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K					01/01/18
49	19933.1	Penn ES: Irrigation	MRR	<\$200K					01/01/18
50	96100001.1	Hearst ES Roof Beam Replacement	MRR	<\$200K					01/09/18
51	20885.1	Mission Bay HS: Domestic Water RR	MRR	<\$200K					02/01/18
52	25960.1	Cubberley ES: Phase II Replace Roof Beams	MRR	<\$200K					03/13/18
53	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K					7/11/2018
54	14379.1	Standley MS: Air Conditioning Replacement	MRR	<\$200K					12/12/18

Capital Bond - 2019 Projects			AWARDED		Architect	Design	DSA App.	Bid	NTP / BOE
		Type	Estimate	NTP	Phase	DSA Start	Letter	Opening	Award
55	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M		07/12/18	11/28/18	01/17/19	02/26/19
56	12168.1	Chesterton ES: HVAC System Controls	MRR	\$200K - \$1M					03/01/19
57	19280.1	Toler ES: Roof Replacement	MRR	\$1M - \$5M		02/06/18	05/18/18	02/07/19	03/12/19
58	18987.1	Cabrillo: Playground Equipment Replacement	MRR	<\$200K					5/1/2019